



Project Status Report

Project Catalyst Fund 11

ACCEPTANCE CRITERIA STATUS & DELIVERABLES

Milestone 4 - Marketplace Updates & API Launch

Reporting period: 2026-06-23 to 2026-08-17

Issued: August 17, 2026

Prepared by Awen LLC · <https://sync.land> · Project #1100272

1 · Milestone status

MILESTONE	COST (ADA)	% OF PROJECT	DELIVERY MONTH	STATUS
M1 · Initialization	20,000	20%	1 (Apr 2024)	✅ Delivered + signed off
M2 · Development	25,000	25%	3 (Jun 2024)	✅ Delivered + signed off
M3 · Marketplace Launch & API Development	20,000	20%	21 (Dec 2025)	📄 Delivered 2026-06-23, awaiting reviewer signoff
M4 · Marketplace Updates & API Launch	20,000	20%	21 (Dec 2025)	📄 This submission
M5 · Finalization	15,000	15%	22 (Jan 2026)	⌚ In preparation

Total project ADA: 100,000 · **M4 ADA:** 20,000

2 · M4 acceptance criteria — status

#	CRITERION	STATUS	EVIDENCE
1	User feedback is gathered, analyzed, and put into a document	✅ Complete	<code>SyncLand_User_Feedback_Report_M4.pdf</code>
2	Marketplace updates + bugfixes clearly displayed in documentation	✅ Complete	<code>SyncLand_Marketplace_Updates_M4.pdf</code> (32 commits, 7 categories)
3	Test case: external application verifies a sync license via public API	✅ Shipped, ⏳ recording pending	OBS Player v0.2.0 at <code>sync.land/dock/</code> , live and verified. The dock surfaces the request, HTTP status, latency and verdict on screen and exports a copyable receipt. Screen recording is the last artefact outstanding.
4	Documentation is clearly written	✅ Complete	This pack + repo READMEs + API spec

3 • M4 deliverables inventory

DELIVERABLE	FILE	FORMAT	LOCATION
Project status	<code>SyncLand_Project_Status_Report_M4.pdf</code>	PDF	<code>docs/M4_API/</code>
Timeline update	<code>SyncLand_Project_Timeline_M4.pdf</code>	PDF	<code>docs/M4_API/</code>
User feedback	<code>SyncLand_User_Feedback_Report_M4.pdf</code>	PDF	<code>docs/M4_API/</code>
Marketplace updates	<code>SyncLand_Marketplace_Updates_M4.pdf</code>	PDF	<code>docs/M4_API/</code>
API documentation	<code>SyncLand_API_Documentation_M4.pdf</code>	PDF	<code>docs/M4_API/</code>
OBS Player architecture	<code>SyncLand_OBS_Player_Architecture_M4.pdf</code>	PDF	<code>docs/M4_API/</code>
Test case video	<code>Test_Case_External_API_License_Verification.mp4</code>	MP4	<code>docs/M4_API/</code> ⌚ pending
Interactive architecture	<code>architecture.html</code>	HTML	<code>docs/M4_API/</code>
Evidence link index	<code>evidence_links.md</code>	Markdown	<code>docs/M4_API/</code>
Screenshots (verification, overlay)	<code>screenshots/*.jpg</code>	JPEG	<code>docs/M4_API/screenshots/</code>

4 • Task progress since M3 submission

Substantive shipping cycles between 2026-06-23 (M3 submitted) and 2026-07-15 (M4 draft):

Cycle 1 • 2026-07-07 → 2026-07-11 — Legal + Communications infrastructure - Versioned Terms of Service + Privacy pages committed under version control - Legacy artist accounts backfilled into the consent-audit table - Opportunities board (`/briefs/`) mu-plugin shipped - Transactional emails (artist notifications on licensing + payout events) - One-off artist re-engagement nudge (2026-07-08 8am UTC) - Sync.Land Free Sync License (SLFS-v1.0-2026-07-11) shipped as the free tier, replacing CC-BY 4.0

Cycle 2 • 2026-07-12 → 2026-07-13 — Marketplace UX + Bug fixes - New `/about/` page shipped; brand hierarchy corrected (Sync.Land lead) - Licensing page mobile fixes + dual-audience `[syncland_licensing_v1]` shortcode - Mobile header UX overhaul (single-hamburger, dark drawer) - `/brief/*` anon-prospect teaser + Register CTA (fixes UK-prospect bounce pattern) - Artist-form dead-end CTA fix - `[songs_discovery]` shortcode wpautop stabilization (4 commits) - Stripe conversion tracking (behavior events)

Cycle 3 • 2026-07-13 → 2026-07-15 — External API launch - `syncland-streamer-api.php` mu-plugin — PAT-authenticated REST namespace - OBS Player SPA v0.1 (`Awen-online/syncland-obs-player` , Apache 2.0) - OpenAPI spec bump to v1.2.0 - CORS + enriched playlist/clearance response fields - Sync.Land Dock deployed to `sync.land/dock/` — the reference external application

Cycle 4 · 2026-08-09 → 2026-08-12 — Commerce honesty, catalogue and onboarding - Tier-0 receipt copy corrected; ISRC captured at upload; declared usage at checkout - PayPal tipping retired ahead of tips at checkout - Artist contact messages routed to the signup address rather than the tip jar - Survey banner capped at once per session (was re-firing within a session) - Seeded Random sort on the catalogue - NMKR mint pipeline given a real failure path, and its duplicate-mint guard changed to verify rather than infer - Signup country captured at registration; the pitch dead end for artists with no profile fixed - Production nginx rules tracked in version control, including one that stops source leaking

Cycle 5 · 2026-08-16 → 2026-08-17 — Artist identity, page UX, and the dock rewrite - Duplicate-artist defect found and fixed. Create-versus-edit was decided purely by the presence of `?artist_edit_id`, so returning to the registration page silently minted a second artist. Access logs confirmed the path. Every artist who signed up in August hit it. A guard now counts every non-trashed status and turns `?new_project` into a confirmation step. - `/account/edit-profile/` rebuilt. It had delegated to User Registration and rendered zero forms while telling the user they could edit there. - Artist **location** added to the artist pod (`country_code` + `location`), with a flag on the profile, a country filter and card badge on `/artists/`, and country in the artists REST payload. All 21 published artists backfilled. - `/briefs/` given page chrome (hero, live stat strip, section rhythm) and a full-width reset; `/licensing/` given the same width fix. - Song cover art now falls back to the album's when the song has none. The upload flow only ever set artwork on the album, so 25 of 37 art-less tracks were needlessly blank. Coverage 365/402 → **390/402**. - Streamer playlist cap lifted for administrators (was a hard 50 that truncated silently rather than paginating). - **OBS Player v0.2.0** — see `SyncLand_OBS_Player_Architecture_M4.pdf` §9.

5 · Real users and platform activity — M4 window

Reporting period: 2026-06-23 → 2026-08-17 (56 days). Figures read from production on 2026-08-17.

METRIC	AT M4 DRAFT (07-15)	NOW (08-17)
Registered users (total)	46	53
New registrations in window	1	7
Published artists	16	21
Published songs	385	402
Songs uploaded in window	17	30
Terms of Service signatures (real, timestamped)	9	12
Pitches submitted on open briefs	9	32
Behavioral analytics events (window)	2,300+	6,231
Survey responses	4 (NPS avg 8.0)	4 (NPS avg 8.0)

Artist geography — a new field this cycle, so this is the first time the roster can be described by territory, which is what supervisors filter on:

COUNTRY	ARTISTS
United States	15
United Kingdom	2
Finland, Türkiye, Nigeria, Colombia	1 each

Five artists joined between 27 July and 16 August (MerVes, Hexain, EmmyFL, Mario Salseo, plus Creepzz in May), adding 25 tracks across hip-hop, afro house, electronic and cinematic.

Detail: [SyncLand_User_Feedback_Report_M4.pdf](#) \$5.

6 · Known open items — not blocking M4

Closed since the draft

- ~~Task #33~~ — menu link to [/account/tokens/](#) — shipped 2026-08-17 as **Streaming Tokens** in the account menu.

Still open

- **Task #38** — OPTIONS preflight CORS on [/streamer/*](#). Does not affect the same-origin dock, only self-hosted third-party mirrors.
- **Test case recording** — the only M4 artefact not yet produced. The application it records is live and verified.
- **Overlay audio handover** — the dock hands audio to the overlay Browser Source so it lands on an OBS mixer channel. Verified by construction and in a browser; **not yet exercised end to end inside OBS with a live token.**
- **Loudness normalisation** ships **disabled by default**. It is RMS, not LUFS, and is opt-in until measured against real audio in a stream.
- **Stream URLs are unsigned** S3 links and now also travel to the overlay context. Signing them is scoped for M5.
- **Survey banner** 2.2% conversion; optimization pass roadmapped.
- **Comment capabilities on songs** (survey request #3) roadmapped post-M5.

All non-blocking. M4 acceptance criteria 1, 2 and 4 are satisfied by shipped work and this pack; criterion 3 is satisfied by shipped, verifiable software whose demonstration recording is pending.