



Project Timeline

MILESTONE SCHEDULE, ACTUAL DELIVERY & REMAINING SCOPE

Project Catalyst Fund 11

Milestone 4 - Marketplace Updates & API Launch

Reporting period: 2026-06-23 to 2026-08-17

Issued: August 17, 2026

Prepared by Awen LLC · <https://sync.land> · Project #1100272

Purpose

This document records the delivery timeline for **Sync.Land**, Cardano Project Catalyst Fund 11 project **#1100272**, as of the Milestone 4 submission. It states the funded milestone schedule, what was actually delivered against it, where the project ran ahead or behind, and the honest reasons why.

1 · Funded milestone schedule

Total award: **100,000 ADA** across five milestones.

#	MILESTONE	COST	SHARE	DELIVERY MONTH (PLANNED)	COMPLETION AFTER
M1	Initialization	20,000 ADA	20%	Month 1 — Apr 2024	15%
M2	Development	25,000 ADA	25%	Month 3 — Jun 2024	40%
M3	Marketplace Launch & API Development	20,000 ADA	20%	per proposal	60%
M4	Marketplace Updates & API Launch	20,000 ADA	20%	Month 21 — Dec 2025	80%
M5	Finalization	15,000 ADA	15%	Month 22 — Jan 2026	100%

2 · Actual delivery against plan

MILESTONE	CRITERIA SUBMITTED	CRITERIA SIGNOFF	DELIVERABLES SUBMITTED	STATUS
M1	2024-02-29	2024-03-04 · 2 approvals, 0 refusals	—	Approved
M2	2024-02-29	2024-03-04 · 2 approvals, 0 refusals	—	Approved
M3	—	—	2026-06-23	Approved — second reviewer signed 2026-08-06; awaiting staff sign-off
M4	2024-02-25	2024-03-01 · 2 approvals, 0 refusals	this submission	Submitted
M5	2024-02-29	2 approvals, 0 refusals	—	Outstanding

All five milestones had their **acceptance criteria** approved by reviewers in early 2024. Criteria approval is a funding gate, not deliverable acceptance; the deliverable record is the column that matters above.

The project is behind its original schedule. M4 was planned for Month 21 (December 2025) and is being submitted in August 2026. This is stated plainly rather than elided: the delay is real, the work is real, and Section 4 documents what the additional time produced.

3 · M4 delivery timeline

The M4 working period runs from the M3 submission to this document.

3.1 Foundation — licensing model

DATE	EVENT
2026-06-11	Mie uploads <i>The Cave</i> (5 WAV tracks) — exposes a gap in the WAV ingest path
2026-06-13	Cross-machine WAV→MP3 transcode + waveform + duration worker built and deployed
2026-06-23	M3 deliverables submitted. On-chain demonstration mint: “ <i>Ice</i> ” by Mie, Cardano preprod, CIP-25
2026-07-10	Versioned Terms of Use gate ships; 5 real artists accept, creating the first audited permission grant
2026-07-11	SLFS-v1 replaces CC-BY 4.0 as the free licensing tier — 30 files, new public licensing page, no database migration required by design

3.2 The API module — M4’s principal deliverable

DATE	EVENT
2026-07-12	<code>/wp-json/FML/v1/streamer/*</code> namespace designed — 8 routes
2026-07-13	Personal Access Token authentication implemented (<code>sk_syncland_</code> prefix, SHA-256 at rest)
2026-07-14	Sync.Land OBS Player built as the reference external application
2026-07-15	OBS Player deployed to <code>sync.land/dock/</code> . Licensed Apache 2.0, source public at <code>github.com/Awen-online/syncland-obs-player</code> . CORS + enriched playlist/clearance responses shipped alongside
2026-07-15	M4 evidence pack drafted — five documents

3.3 Marketplace updates and hardening

DATE	EVENT
2026-07-27	Artist pitch table rebuilt — sortable, filterable, honest status collapse
2026-07-29	Live API verification run against production; GA4 conversion tracking reconciled into the repository
2026-08-01	First fully organic artist registration (see <i>User Feedback Report</i> §10.1)
2026-08-02	Self-service delete for empty artist profiles ships
2026-08-04	That artist self-publishes 3 albums / 18 tracks, unaided — and uses the delete feature shipped two days earlier
2026-08-04	Public content accuracy pass; Creative Commons phrasing removed from all marketing surfaces
2026-08-06	M3 second-reviewer approval signed
2026-08-07	Three production defects found by auditing this evidence pack, fixed, and documented (<i>Marketplace Updates</i> §5.2–5.4)
2026-08-07	M4 deliverables submitted

4 • Why the schedule slipped, and what the time bought

The original plan assumed the free tier would remain CC-BY 4.0 and that the marketplace would launch on that basis. In practice CC-BY proved structurally unfit for sync licensing: it is irrevocable, unbounded, silent on PRO / mechanical / neighbouring / moral rights, and offers no upgrade path from creator-scale use to broadcast or paid advertising. Shipping a marketplace on it would have permanently given away the commercial rights the platform exists to transact.

Replacing it required drafting an original license instrument (SLFS-v1), building a versioned consent-capture system with audit trail, and rewriting every licensing surface. That work was not in the funded plan and consumed a substantial share of the overrun.

The remainder went to work that was in the plan but under-scoped: a cross-machine audio processing pipeline, an authenticated public API with token management, and a reference external application built and open-sourced to prove the API rather than merely describe it.

What the extra time produced, measured at submission: 398 published songs, 56 albums, 19 artist profiles, 48 registered users, 30 artist pitches, 7 issued licenses, a live public API with an open-source reference client, an original license instrument, and a verifiable on-chain licensing record.

5 • Remaining to project completion

ITEM	MILESTONE	STATUS
M3 staff sign-off	M3	Awaiting Catalyst staff — reviewer approvals complete
M4 deliverable review	M4	This submission
Closeout report	M5	To be produced
Closeout video	M5	To be produced
Final bug fixes and documentation	M5	Ongoing — open items carried from M4 are listed in <i>Marketplace Updates</i> §5

Outstanding funding: M4 (20,000 ADA) + M5 (15,000 ADA) = **35,000 ADA**. M3's 20,000 ADA is delivered and through reviewer approval.

Prepared for Sync.Land / Awen LLC · Cardano Project Catalyst Fund 11

6 • Addendum — 2026-08-07 to 2026-08-17

The submission window extended by ten days. What the time bought:

DATE	WORK
08-09 → 08-12	Commerce honesty pass (Tier-0 receipts, ISRC at upload, declared usage), NMKR mint failure path, signup country capture
08-16	Duplicate-artist defect identified from access logs; guard shipped; <code>/account/edit-profile/</code> rebuilt
08-17	Artist location + flags; <code>/briefs/</code> and <code>/licensing/</code> UX; cover-art fallback; admin track cap; OBS Player v0.2.0

Why it mattered rather than merely slipped: the duplicate-artist defect was affecting 100% of new artist signups and had been live for roughly two weeks. Submitting M4 before finding it would have shipped a marketplace whose primary onboarding path silently corrupted its own catalogue. The dock rewrite likewise moved the M4 reference application from a scaffold to something that survives navigation, routes audio correctly in OBS, and shows its licence verification on screen — which is the criterion being demonstrated.

Outstanding to submit: the test-case screen recording. Everything it records is live.