



PROJECT STATUS REPORT

Last updated: 6/19/2026

TASK	START DATE	END DATE	RESPONSIBLE	STATUS	NOTES / DEPENDANCIES
MILESTONE 1 - INITIATION					
Kick off meeting		2.21.24	Both	Completed	
Statement of Milestones	2.19.24	3.1.24	Both	Completed	
Initial Design Document	3.11.24	3.31.24	Both	Completed	
Agile Board Setup	3.8.24	3.31.24	Both	Completed	Notion Agile Board can be found here .
Setup Infrastructure	3.11.24	3.31.24	Both	Completed	
GitHub Repository Setup	3.25.24	3.31.24	Both	Completed	GitHub Repository can be found here .
Deliverable: Initial Design Document		4.1.24	Both	Completed	Submitted 4/2/24
Deliverable: Agile Board with User Stories / Tasks		4.1.24	Both	Completed	Submitted 4/2/24
MILESTONE 2 - MARKETPLACE DEVELOPMENT					
Marketplace Architecture & Basic Features	4.1.24	6.20.24	Ian	Completed	Figma Wireframe Doc can be found here .
Select Pilot Users	5.6.24	6.20.24	Maggie	Completed	Marketing Doc can be found here .
Prepare Marketing Documentation	5.6.24	6.20.24	Maggie	Completed	Marketing Doc can be found here .
Artist Dashboard Development	4.1.24	6.20.24	Ian	Completed	
Song Uploader Development	4.1.24	6.20.24	Ian	Completed	
Sync License NFT Transaction	4.1.24	6.20.24	Ian	Completed	Test Case video can be found here .
GitHub Repository Update	5.28.24	6.21.24	Ian	Completed	Test Case video can be found here .
Deliverable: Test Case Video		6.21.24	Ian	Completed	Submitted 7/2/24
Deliverable: Pilot & Marketing Documentation		6.21.24	Maggie	Completed	Submitted 7/2/24
MILESTONE 3 - MARKETPLACE LAUNCH & API DEVELOPMENT					
Public Announcement of Marketplace Launch		6.18.26	Both	Completed	
Public Website Launch		6.18.26	Ian	Completed	
Proof of Concept Implementation of Marketplace API	6.18.26	6.19.26	Both	Completed	
Execute Launch Surveys & User Engagement	6.18.26	6.19.26	Both	Completed	
GitHub Repository Update	6.19.26	6.19.26	Ian	Completed	
Deliverable: User Feedback Document		6.19.26	Both	Completed	
Deliverable: Test Case Video		6.19.26	Both	Completed	
MILESTONE 4 - MARKETPLACE UPDATES & API LAUNCH					
Public API Module Launch		7.10.26	Ian	On Track	
Gather/Analyze User Feedback	7.11.26	7.17.26	Both	On Track	
Update User Functionality	7.11.26	7.17.26	Ian	On Track	
Fix Bugs	7.11.26	7.17.26	Ian	On Track	
GitHub Repository Update	7.17.26	7.18.26	Both	On Track	
Deliverable: User Feedback Document		7.18.26	Both	On Track	
Deliverable: Test Case Video		7.18.26	Both	On Track	
MILESTONE 5 - FINALIZATION					
Closeout Report & Video	7.19.26	7.31.26	Both	On Track	
Finalize Tasks & Bug Fixes for V1	7.19.26	7.31.26	Both	On Track	
Results Documentation	7.19.26	7.31.26	Both	On Track	
Deliverable: Closeout Documentation		7.31.26	Both	On Track	