

Sync.Land Project Timeline

STAGE		DETAILS	Q1 2024				Q2 2024				Q2 2026				Q3 2026													
			FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY					
			5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	1	8	15	22	29	6	13	20	27
	INITIATION	KICKOFF MEETING																										
		STATEMENT OF MILESTONES																										
		INITIAL DESIGN DOCUMENT																										
		AGILE BOARD SETUP																										
		SETUP INFRASTRUCTURE																										
		GITHUB REPOSITORY SETUP																										
		SUBMIT MILESTONE 1 REPORT																										
	MARKETPLACE DEVELOPMENT	MARKETPLACE ARCHITECTURE & BASIC FEATURES																										
		SELECT PILOT USERS																										
		PREPARE MARKETING DOCUMENTATION																										
		ARTIST DASHBOARD																										
		SONG UPLOADER																										
		SYNC LICENSE NFT TRANSACTION																										
		GITHUB REPOSITORY UPDATE																										
	SUBMIT MILESTONE 2 REPORT																											
	MARKETPLACE LAUNCH & API DEVELOPMENT	PUBLIC ANNOUNCEMENT OF MARKETPLACE LAUNCH																										
		PUBLIC WEBSITE LAUNCH																										
		PROOF OF CONCEPT IMPLEMENTATION OF MARKETPLACE API																										
		EXECUTE LAUNCH SURVEYS & USER ENGAGEMENT																										
		GITHUB REPOSITORY UPDATE																										
	MARKETPLACE UPDATES & API LAUNCH	SUBMIT MILESTONE 3 REPORT																										
		GATHER / ANALYZE USER FEEDBACK																										
		UPDATE USER FUNCTIONALITY																										
		FIX BUGS																										
PUBLIC API MODULE LAUNCH																												
FINALIZATION	GITHUB REPOSITORY UPDATE																											
	SUBMIT MILESTONE 4 REPORT																											
	CLOSEOUT REPORT AND VIDEO																											
	FINALIZE TASKS AND BUG FIXES FOR V1																											
	RESULTS DOCUMENTATION																											
	SUBMIT FINAL MILESTONE REPORT																											

Detailed Timeline

Deliverable	Due Date	Responsible Party	Notes	Status
Kickoff Meeting	2.21.24	AWEN		Completed
Statement of Milestones	3.1.24	AWEN		Completed
Initial Design Document	3.31.24	AWEN		Completed
Agile Board Setup	3.31.24	AWEN		Completed
Setup Infrastructure	3.31.24	AWEN		Completed
GitHub Repository Setup	3.31.24	AWEN		Completed
Submit Milestone 1 Report	4.1.24	AWEN		Completed
Marketplace Architecture & Basic Features	6.20.24	AWEN		Completed
Select Pilot Users	6.21.24	AWEN		Completed
Prepare Marketing Documentation	6.20.24	AWEN		Completed
Artist Dashboard	6.20.24	AWEN		Completed
Song Uploader	6.20.24	AWEN		Completed
Sync License NFT Transaction	6.20.24	AWEN		Completed
GitHub Repository Update	6.27.24	AWEN		Completed
Submit Milestone 2 Report	6.27.24	AWEN		Completed
Public Announcement of Marketplace Launch	6.18.26	AWEN		Completed
Public Website Launch	6.18.26	AWEN		Completed
Proof of Concept Implementation of Marketplace API	6.19.26	AWEN		Completed
Execute Launch Surveys & User Engagement	6.19.26	AWEN		Completed
GitHub Repository Update	6.19.26	AWEN		Completed
Submit Milestone 3 Report	6.19.26	AWEN		Completed
Gather / Analyze User Feedback	7.17.26	AWEN		
Update User Functionality	7.17.26	AWEN		
Fix Bugs	7.17.26	AWEN		
Public API Module Launch	7.10.26	AWEN		
GitHub Repository Update	7.18.26	AWEN		
Submit Milestone 4 Report	7.18.26	AWEN		
Closeout Report and Video	7.31.26	AWEN		
Finalize Tasks and Bug Fixes for V1	7.31.26	AWEN		
Results Documentation	7.31.26	AWEN		
Submit Final Milestone Report	7.31.26	AWEN		