

Sync.Land Project Timeline

[illegible]

DETAILED TIMELINE

Deliverable	Due Date	Responsible Party	Notes	Status
KICKOFF MEETING	2.21.24	AWEN		COMPLETED
STATEMENT OF MILESTONES	3.1.24	AWEN		COMPLETED
INITIAL DESIGN DOCUMENT	3.31.24	AWEN		COMPLETED
AGILE BOARD SETUP	3.31.24	AWEN		COMPLETED
SETUP INFRASTRUCTURE	3.31.24	AWEN		COMPLETED
GITHUB REPOSITORY SETUP	3.31.24	AWEN		COMPLETED
SUBMIT MILESTONE 1 REPORT	4.1.24	AWEN		COMPLETED
MARKETPLACE ARCHITECTURE & BASIC FEATURES	6.20.24	AWEN		COMPLETED
SELECT PILOT USERS	6.21.24	AWEN		COMPLETED
PREPARE MARKETING DOCUMENTATION	6.20.24	AWEN		COMPLETED
ARTIST DASHBOARD	6.20.24	AWEN		COMPLETED
SONG UPLOADER	6.20.24	AWEN		COMPLETED
SYNC LICENSE NFT TRANSACTION	6.20.24	AWEN		COMPLETED
GITHUB REPOSITORY UPDATE	6.27.24	AWEN		COMPLETED
SUBMIT MILESTONE 2 REPORT	6.27.24	AWEN		COMPLETED
PUBLIC ANNOUNCEMENT OF MARKETPLACE LAUNCH	7.17.26	AWEN		COMPLETED

Sync.Land Project Timeline

STAGE	DETAILS	Q1 2024								Q2 2024								Q2 2026																															
		FEBRUARY								MARCH								APRIL								MAY								JUNE								JULY							
		5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	1	8	15	22	29	6	13	20	27																						
PUBLIC WEBSITE LAUNCH	7.17.26	AWEN																								COMPLETED																							
PROOF OF CONCEPT IMPLEMENTATION OF MARKETPLACE API	7.17.26	AWEN																								COMPLETED																							
EXECUTE LAUCH SURVEYS & USER ENGAGEMENT	7.10.26	AWEN																								COMPLETED																							
GITHUB REPOSITORY UPDATE	7.18.26	AWEN																								COMPLETED																							
SUBMIT MILESTONE 3 REPORT	7.18.26	AWEN																								COMPLETED																							
GATHER / ANALYZE USER FEEDBACK	8.17.26	AWEN																								COMPLETED																							
UPDATE USER FUNCTIONALITY	8.17.26	AWEN																								COMPLETED																							
FIX BUGS	8.17.26	AWEN																								COMPLETED																							
PUBLIC API MODULE LAUNCH	8.10.26	AWEN																								COMPLETED																							
GITHUB REPOSITORY UPDATE	8.18.26	AWEN																								COMPLETED																							
SUBMIT MILESTONE 4 REPORT	8.18.26	AWEN																								COMPLETED																							
CLOSEOUT REPORT AND VIDEO	9.31.26	AWEN																																															
FINALIZE TASKS AND BUG FIXES FOR V1	9.31.26	AWEN																																															
RESULTS DOCUMENTATION	9.31.26	AWEN																																															
SUBMIT FINAL MILESTONE REPORT	9.31.26	AWEN																																															